



স্মারক নং-CPI/e-GP/2023-24/03

তারিখ- ২৭/০৭/২০২৩ খ্রি:

বর্গাবর

মহাপরিচালক

কারিগরি শিক্ষা অধিদপ্তর

এফ-৪/বি, আগারগাঁও প্রশাসনিক এলাকা,

ঢাকা-১২০৭।

দৃষ্টি আকর্ষণ : সহকারী পরিচালক-১, কারিগরি শিক্ষা অধিদপ্তর, ঢাকা-১২০৭।

বিষয়: ২০২৩-২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদন প্রসংগে।

সূত্র: ১। স্মারক নং-৫৭.০৩.০০০০.০২০.২০.০৬৯.২৩-৫০, তারিখ- ১৯/০৭/২০২৩খ্রি:

২। স্মারক নং-৫৭.০৩.০০০০.০২০.২০.০৬৯.২৩-০১, তারিখ- ১৯/০৭/২০২৩খ্রি:

উপর্যুক্ত বিষয় ও সূত্রের আলোকে আপনার অবগতির জন্য জানানো যাচ্ছে যে, কারিগরি শিক্ষা অধিদপ্তরের চাহিদা মোতাবেক ২০২৩-২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) প্রণয়ন করে অনুমোদনের জন্য সফটকপি ই-মেইল যোগে এবং হার্ড কপি ডাক যোগে প্রেরণ করা হলো।

সংযুক্তি:

১। বার্ষিক ক্রয় পরিকল্পনা (APP) ২০২৩-২৪ প্রণয়ন কপি।

(প্রকৌশলী মো: লুৎফর রহমান)

অধ্যক্ষ

চট্টগ্রাম পলিটেকনিক ইনস্টিটিউট,

নাসিরাবাদ, চট্টগ্রাম।

স্মারক নং-CPI/e-GP/2023-24/03

অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অনুলিপি প্রেরণ করা হল:

১। পরিচালক (প্রশাসন), কারিগরি শিক্ষা অধিদপ্তর, এফ-৪/বি, আগারগাঁও প্রশাসনিক এলাকা, ঢাকা-১২০৭।

২। নথি।

(প্রকৌশলী মো: লুৎফর রহমান)

অধ্যক্ষ

চট্টগ্রাম পলিটেকনিক ইনস্টিটিউট,

নাসিরাবাদ, চট্টগ্রাম।

CHATTOGRAM POLYTECHNIC INSTITUTE, NASIRABAD, CHATTOGRAM.
ANNUAL PROCUREMENT PLAN : 2023-2024

Ministry/Division
 Agency
 Procuring Entity Name & Code :
 Project/ Programme Name & Code

Ministry Of Education	Directorate Of Technical Education	Name of Principal: Eng. Md. Lutfur Rahman	Chattoqram Polytechnic Institute, Nasirabad, Chattoqram.
-----------------------	------------------------------------	---	--

Budget Revenue

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & (Type)	Contracting Authority	Source of Funds	Estimate Cost in T.R.	Time Code for Process	Advertisable	Invite/ Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total days (in Days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Tender Package No-01 CP/e-GP/23-24/GD-01	Supply of Cleaning Agent (3211102)	Annex-1	Annex-1	OTM e-GP	D.T.E	GOB	350000	Planned Dates Planned Days	21/08/23 0	11/09/23 21	25/09/23 14	02/10/23 07	11/10/23 07	08/11/23 28	26/12/23 48	125	
Tender Package No-02 CP/e-GP/23-24/GD-02	Supply of Books & Journals (3211127)	Annex-2	Annex-2	OTM e-GP	D.T.E	GOB	70000	Planned Dates Planned Days	21/08/23 0	11/09/23 21	25/09/23 14	02/10/23 07	11/10/23 07	08/11/23 28	26/12/23 48	125	
Tender Package No-03 CP/e-GP/23-24/GD-03	Supply of Computer Accessories (3255101)	Annex-3	Annex-3	OTM e-GP	D.T.E	GOB	482800	Planned Dates Planned Days Actual Dates	21/08/23 0 21/08/23	11/09/23 21 11/09/23	25/09/23 14 25/09/23	02/10/23 07 02/10/23	11/10/23 07 11/10/23	08/11/23 28 08/11/23	26/12/23 48 26/12/23	125	
Tender Package No-04 CP/e-GP/23-24/GD-04	Supply of Office Stationeries (3255105)	Annex-4	Annex-4	OTM e-GP	D.T.E	GOB	472400	Planned Dates Planned Days Actual Dates	21/08/23 0 21/08/23	11/09/23 21 11/09/23	25/09/23 14 25/09/23	02/10/23 07 02/10/23	11/10/23 07 11/10/23	08/11/23 28 08/11/23	26/12/23 48 26/12/23	125	
Tender Package No-05 CP/e-GP/23-24/GD-05	Supply of Office Chemical (3256102)	Annex-5	Annex-5	OTM e-GP	D.T.E	GOB	166200	Planned Dates Planned Days Actual Dates	21/08/23 0 21/08/23	11/09/23 21 11/09/23	25/09/23 14 25/09/23	02/10/23 07 02/10/23	11/10/23 07 11/10/23	08/11/23 28 08/11/23	26/12/23 48 26/12/23	125	
Tender Package No-06 CP/e-GP/23-24/GD-06	Supply of Raw Materials (3256105)	Annex-6	Annex-6	OTM e-GP	D.T.E	GOB	2348500	Planned Dates Planned Days Actual Dates	21/08/23 0 21/08/23	11/09/23 21 11/09/23	25/09/23 14 25/09/23	02/10/23 07 02/10/23	11/10/23 07 11/10/23	08/11/23 28 08/11/23	26/12/23 48 26/12/23	125	
Tender Package No-07 CP/e-GP/23-24/GD-07	Supply of Service Dress (3256106)	Annex-7	Annex-7	OTM e-GP	D.T.E	GOB	212000	Planned Dates Planned Days Actual Dates	21/08/23 0 21/08/23	11/09/23 21 11/09/23	25/09/23 14 25/09/23	02/10/23 07 02/10/23	11/10/23 07 11/10/23	08/11/23 28 08/11/23	26/12/23 48 26/12/23	125	
Tender Package No-08 CP/e-GP/23-24/GD-08	Supply of Sports Goods (3256107)	Annex-8	Annex-8	OTM e-GP	D.T.E	GOB	332500	Planned Dates Planned Days Actual Dates	21/08/23 0 21/08/23	11/09/23 21 11/09/23	25/09/23 14 25/09/23	02/10/23 07 02/10/23	11/10/23 07 11/10/23	08/11/23 28 08/11/23	26/12/23 48 26/12/23	125	
Tender Package No-09 CP/e-GP/23-24/GD-09	Supply of Engineering & Other Equipments for Civil Department (4112304)	Annex-9	Annex-9	OTM e-GP	D.T.E	GOB	2000000	Planned Dates Planned Days Actual Dates	21/08/23 0 21/08/23	11/09/23 21 11/09/23	25/09/23 14 25/09/23	02/10/23 07 02/10/23	11/10/23 07 11/10/23	08/11/23 28 08/11/23	26/12/23 48 26/12/23	125	

স্বাক্ষরিত
 (স্বাক্ষরিত ও সীলিত)
 স্বাক্ষরিত
 স্বাক্ষরিত

Engt. Md. Lutfur Rahman
 Principal
 Chattoqram Polytechnic Institute
 Nasirabad, Chattoqram-4709

Tender Package No-10 CP/e-GP/23-24/GD-10	Supply of Engineering & Other Equipments for Electrical Department (4112304)	Annex-10	Annex-10	OTM e-GP	D.T.E	GOB	1800000	Planned Dates	21/08/23	11/09/23	25/09/23	02/10/23	11/10/23	08/11/23	26/12/23	125
								Planned Days	0	21	14	07	7	28	48	125
Tender Package No-11 CP/e-GP/23-24/GD-11	Supply of Welding Machinery for Mechanical Department (4112304)	Annex-11	Annex-11	OTM e-GP	D.T.E	GOB	2100000	Planned Dates	21/08/23	11/09/23	25/09/23	02/10/23	11/10/23	08/11/23	26/12/23	125
								Actual Dates								
Tender Package No-12 CP/e-GP/23-24/GD-12	Supply of Hydraulics Machinery for Mechanical Department (4112304)	Annex-12	Annex-12	OTM e-GP	D.T.E	GOB	2200000	Planned Dates	21/08/23	11/09/23	25/09/23	02/10/23	11/10/23	08/11/23	26/12/23	125
								Actual Dates								
Tender Package No-13 CP/e-GP/23-24/GD-13	Supply of Engineering & Other Equipments for Power Shop (4112304)	Annex-13	Annex-13	OTM e-GP	OTM	D.T.E	2000000	Planned Dates	21/08/23	11/09/23	25/09/23	02/10/23	11/10/23	08/11/23	26/12/23	125
								Actual Dates								
Tender Package No-14 CP/e-GP/23-24/GD-14	Supply of Engineering & Other Equipments for Power Department (4112304)	Annex-14	Annex-14	OTM e-GP	OTM	D.T.E	2200000	Planned Dates	21/08/23	11/09/23	25/09/23	02/10/23	11/10/23	08/11/23	26/12/23	125
								Actual Dates								
Tender Package No-15 CP/e-GP/23-24/GD-15	Supply of Engineering & Other Equipments for Electronics Department (4112304)	Annex-15	Annex-15	OTM e-GP	D.T.E	GOB	2100000	Planned Dates	21/08/23	11/09/23	25/09/23	02/10/23	11/10/23	08/11/23	26/12/23	125
								Actual Dates								
Tender Package No-16 CP/e-GP/23-24/GD-16	Supply of Engineering & Other Equipments for Electronics Department (4112304)	Annex-16	Annex-16	OTM e-GP	D.T.E	GOB	2100000	Planned Dates	21/08/23	11/09/23	25/09/23	02/10/23	11/10/23	08/11/23	26/12/23	125
								Actual Dates								
Tender Package No-17 CP/e-GP/23-24/GD-17	Supply of Desktop Computer for Electrical Department (4112304)	Annex-17	Annex-17	OTM e-GP	D.T.E	GOB	3400000	Planned Dates	21/08/23	11/09/23	25/09/23	02/10/23	11/10/23	08/11/23	26/12/23	125
								Actual Dates								
Tender Package No-18 CP/RFQ/23-24/GD-18	Supply of Desktop Computer for Electronics Department (4112304)	Annex-18	Annex-18	OTM e-GP	D.T.E	GOB	3400000	Planned Dates	21/08/23	11/09/23	25/09/23	02/10/23	11/10/23	08/11/23	26/12/23	125
								Actual Dates								
Tender Package No-19 CP/RFQ/23-24/GD-19	Supply of Engineering & Other Equipments for Environmental Department	Annex-19	Annex-19	OTM e-GP	D.T.E	GOB	1800000	Planned Dates	21/08/23	11/09/23	25/09/23	02/10/23	11/10/23	08/11/23	26/12/23	125
								Actual Dates								
Tender Package No-20 CP/RFQ/23-24/GD-20	Supply of Engineering & Other Equipments for Environmental Department	Annex-20	Annex-20	OTM e-GP	D.T.E	GOB	2100000	Planned Dates	21/08/23	11/09/23	25/09/23	02/10/23	11/10/23	08/11/23	26/12/23	125
								Actual Dates								
Tender Package No-21 CP/e-GP/23-24/GD-21	Supply of Engineering & Other Equipments for CMT Department	Annex-21	Annex-21	OTM e-GP	D.T.E	GOB	1800000	Planned Dates	21/08/23	11/09/23	25/09/23	02/10/23	11/10/23	08/11/23	26/12/23	125
								Actual Dates								

Verified
Checked &
Signature
Date: 25/09/23

ENG. MD. ERIC ARSHAD
Principal
Chattogram Polytechnic Institute
কটকটী পরিসংখ্যান-১
(কর্তৃপক্ষ ও হিসাব)
কর্তৃপক্ষের কার্যালয়, চট্টগ্রাম।

Tender Package No-22 CPI/RFO/23-24(GD-22)	Supply of Engineering & Other Equipments for R/S Department	Annex-22	Annex-22	OTM e-GP	D.T.E	GOB	1000000	Planned Dates		21/08/23	11/09/23	25/09/23	14	07	11/10/23	08/11/23	26/12/23	125
								Planned Days	Actual Dates									
Tender Package No-23 CPI/RFO/23-24(GD-23)	Supply of Office Equipment (4112310)	Annex-23	Annex-23	OTM e-GP	D.T.E	GOB	359700	Planned Dates	Actual Dates	21/08/23	11/09/23	25/09/23	14	07	11/10/23	08/11/23	26/12/23	125
Tender Package No-24 CPI/RFO/23-24(GD-24)	Supply of Educational Materials (4112312)	Annex-24	Annex-24	OTM e-GP	D.T.E	GOB	359700	Planned Dates	Actual Dates	21/08/23	11/09/23	25/09/23	14	07	11/10/23	08/11/23	26/12/23	125
Tender Package No-25 CPI/RFO/23-24(GD-25)	Supply of Furniture (4112314)	Annex-25	Annex-25	OTM e-GP	D.T.E	GOB	913400	Planned Dates	Actual Dates	21/08/23	11/09/23	25/09/23	14	07	11/10/23	08/11/23	26/12/23	125
Tender Package No-26 CPI/RFO/23-24(GD-26)	Repair of Office Equipment (3258104)	Annex-26	Annex-26	RFQ	PE	GOB	100000	Planned Dates	Actual Dates									10
Tender Package No-27 CPI/RFO/23-24(GD-27)	Repair of Water Health & Sanitation (3258115)	Annex-27	Annex-27	RFQ	PE	GOB	150000	Planned Dates	Actual Dates									10
Tender Package No-28 CPI/RFO/23-24(GD-28)	Repair of Motor Vehicle (3258101)	Annex-28	Annex-28	RFQ	HOPE	GOB	75000	Planned Dates	Actual Dates									10
Total Value of Goods OTM								36067200										
Total Value of Goods RFQ								325000										
Total Value of Goods Procurement								36392200										

Checked & Verified

[Signature]

চাঃ জাব্বার র.
সহকারী পরিচালক
(অপারেশন ও ইন্স.)
ককিরা বিদ্যালয় পরিদপ্তর

27.07.23

সিনিয়র মডেলিং অফিসার
আইসিআরসিআর
ককিরা বিদ্যালয় পরিদপ্তর
ককিরা বিদ্যালয় পরিদপ্তর

(Eng. Md. Lutfur Rahman)
Principal

Chattoogram Polytechnic Institute,
Engr. Md. Lutfur Rahman
Principal
Chattoogram Polytechnic Institute
Nasirabad, Chattoogram-4209